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Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
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Mr. David B. Jansen, P.E.
Hanford Project Manager
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P.O. Box 47600
Olympia, Washington 98504-7600
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Dear Messrs. Day and Jansen:
. ^..

REQUEST FOR A 40-DAY EXTENSION OF THE TIME ALLOTTED TO DISPOSITION REGULATOR
REVIEW COMMENTS ON THE DRAFT C, 200-UP-2 OPERABLE UNIT (OU) WORK PLAN

This letter acknowledges that the U.S. Department of Energy, Richland Field
Office ( RL) received your review comments on the Draft C Version Remedial
Investigation and Feasibility Study Work Plan for the 200-UP-2 OU on
November 3, 1992.

Due to the need for a comment clarification meeting with the
U.S. Environmental Protection Agency ( EPA) and the State of Washington
Department of Ecology ( Ecology) Unit Managers prior to submittal of RL's
response, it is not possible to appropriately disposition your comments within
the time frame allotted for primary document review by the Hanford Federal
Facility Agreement and Consent Order. This issue was informally discussed
with the Ecology Unit Manager during a telephone conversation held on

fl December 1, 1992, and it was then agreed that a comment clarification meeting
be tentatively held on December 21, 1992. We are, therefore, requesting that
you grant an additional 40 days, for a total of 70 days, to provide
resolutions to review comments. This extension allows RL to provide EPA and
Ecology with RL's dispositions by January 11, 1993. During the phone
conversation, it was also agreed that submittal of the next draft be delayed
60 days from the comment clarification meeting.

If you have any questions concerning this request, please contact Mr. Paul Pak
on (509) 376-4798.

Sincerely,
,--;^

Steve H. Wisness
ERD:PMP Hanford Project Manager .: ;e.

cc: L. D. Arnold, WHC R..E. Lerch, WHC
B. A. Austin, WHC D. D. Teel, Ecology rr
R. A. Carlson, WHC T. M. Wintczak, WHC ^"01ss9'4"
M. K. Harmon, EM-422
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